



|                        | Tick One ✓ |
|------------------------|------------|
| For discussion         | ✓          |
| For approval           |            |
| For information/noting |            |

**Date Meeting:** Wednesday 25 January 2023

**Agenda Item:** 8.6 Encompass Update (Mrs Moore)

### 1.0 Introduction

This paper sets out the background to the encompass Programme and presents an update on the current status within South Eastern Trust.

### 2.0 Background

Encompass is a 13-year strategic Transformation Programme with the Epic Electronic Health Record at its heart. This will provide a single digital care record across health and social care, and a patient portal. Aligned to this, encompass will transform the day-to-day work of clinical and operational staff across Northern Ireland, and facilitate a level of patient access and control over their information which is not possible with current systems. The South Eastern Trust will be the first Trust in Northern Ireland to go-live, in Autumn 2023.

### 3.0 Summary of Key Points

- South Eastern Trust will be the first Trust to go-live with encompass across health and social care
- Key activities undertaken in the last quarter have been:
  - Risk Summit
  - Role analysis
  - Development of Trust level Programme Plan
  - Superuser identification
  - Identification of additional Trust and Programme level resources required to support the implementation. This formed part of the addendum to the business case considered by the Departments of Health and Finance.
- Next steps
  - Second Risk Summit
  - Confirm Go-Live date
  - Recruitment and on-boarding of additional resources supported by the business case addendum
  - Continue actions set out in the South Eastern Trust Programme Plan

### 4.0 Recommendation for Trust Board

Trust Board are asked to receive this paper and discuss the implications.

**Lead Director:** Mrs Helen Moore  
**Designation:** Director of Planning, Performance & Informatics  
**Date:** 17 January 2023