



Purpose of Paper: Progress Report: Encompass Programme

For Approval	For Discussion	For Noting
A document requiring Board Members majority decision prior to implementation or action.	A document requiring Board Members consideration and debate.	A document that contains information regarding issues of which requiring Board Members should be made aware.

1.0 Introduction & Background

encompass is a 13-year strategic Transformation Programme with the Epic Electronic Health Record at its heart. The Programme is now in the User System and Readiness Phase. At this juncture, the Programme goes through a number of Go-Live Readiness Assessments (GLRAs) in 2023 as noted below.

2.0 Key Issues

At this juncture, the Programme goes through a number of Go-Live Readiness Assessments (GLRAs) in 2023 as noted below:

- 150-Day: 8 June – TBC
- 120-Day: 6 July – TBC
- 90-Day: 9 August
- 60-Day: 6 September
- 30-Day: 11 October

An encompass update is attached at Appendix 1 and focuses on Social Care providing an overview of the following:

- Communication
- Super Users
- Northern Ireland Single Assessment Tool
- Understanding the Needs of Children in Northern Ireland (UNOCINI) Pathways

3.0 Resources Implications (Organisational, Financial, Human Resources)

Directors, Assistant Directors and other Senior Managers will be required throughout the day to inform Go-Live Readiness discussion.

4.0 Impact on Safety, Quality and Experience (SQE)

GLRA are assessments on Programme readiness to Go-Live and are essential to ensure patient safety.

5.0 Key Risks and Proposals to Mitigate

An Action Plan to mitigate any risks will be produced following each GLRA.

Lead Director: Helen Moore, Director of Planning, Performance and Informatics